

Minutes of the 3rd meeting of Empowered Committee (EC) on ASIDE Scheme for Financial Year 2016-17 under the Chairpersonship of Commerce Secretary held on 01.02.2017(Wednesday) at 03.00 P.M. in Room No. 141,Udyog Bhawan, New Delhi.

List of participants is annexed.

2. The Empowered Committee considered the following proposals for ASIDE funding (from the balance of Rs 7.67 Cr available) and a review of the ongoing proposals undertaken. The following decisions were taken in respect of each of the proposal:

Agenda Item No. 1: (For 'Post facto' approval)		
No.	Agency /Project details	Decision
1.	<p>Infrastructure Division through the National Informatics Centre Services Inc., New Delhi</p> <p>Development of System for online submission and processing of application for setting up of ICD/CFS/AFS</p> <p>Total cost: Rs. 30,89,158/- Assistance granted under ASIDE: Rs. 30,89,158/-</p> <p>ASIDE funds released: Full instalment of Rs. 30,89,158/- vide Sanction order dt. 10.11.2016</p>	<p>The proposal to develop a software for on-line submission and processing of applications for setting up of ICDs / CFSs / AFSs in the country has been approved by the Competent Authority on file. The processes involve online application processing from the receipt to the approval of the IMC including Inter Ministerial comments being sought online. This includes modules for registration of applicant, forwarding applications to all IMC members, issue of deficiency letters, receipt of comments from IMC members, issue of Letter of Intent, extension of LoI etc.</p> <p>EC was informed by the Infra Division that the project is being implemented through M/s Akiko Sherman, a NICSI empanelled agency. Registration Module of the software has been demonstrated by the firm and is expected to be completed by March, 2017.</p> <p>EC ratified the project approval and release of Rs. 30,89,158/-. The releases to be made as per the clearances of the modules by the IMC members.</p>
Agenda Item No. 2 (Ongoing Projects)		
No.	Agency /Project details	Decision
1	<p>Council for Leather Exports(CLE), Chennai</p> <p>Establishment of Trade Centre at Agra (Uttar Pradesh)</p> <p>Project Cost : 21.7383 cr Approved ASIDE funding: 17.3906 cr ASIDE funds released: 1st instalment of Rs. 5 Cr. on 31.12.2012</p>	<p>ED(CLE) informed that the project is located at Agra, a Town of Export Excellence. The project will benefit Agra Footwear Cluster comprising 600 members and International renowned leather industries working there. CLE convenes 'Footwear meet at Agra' event every year at a temporary Govt. ground which does not have any pucca structure. This trade centre once completed will facilitate to hold such meeting. The project is to be completed by 31.03.2017.</p>

	<p>2nd instalment of Rs. 10 cr. on 24.03.2015 Request for release of 3rd instalment of Rs. 2.3906 cr. received on 11.01.2017. (Interest accrued on funds released is Rs. 1,04,01,192/- to be adjusted)</p>	<p>CS enquired about the business plan to use this trade centre for other than holding this annual event and directed ED(CLE) to submit the business plan to optimally utilize the facility before release of balance fund is considered. JS(AP) requested that the release may be subject to provision of the business plan so that project work is not hampered and completed on schedule.</p> <p>EC observed that the Utilisation Certificate and the PMC report for the project have been received.</p> <p>EC decided to consider the release of the last instalment after receipt of the business plan of CLE duly examined by EP(LSG). The interest accrued is to be adjusted against the release of the balance instalment of Rs 2.39 Cr.</p>
2	<p>Indian Institute of Plantation Management (IIPM)</p> <p>Establishing Spices Exporters Entrepreneurship facility, Bangalore</p> <p>Project Cost : Rs. 9.22cr Approved ASIDE funding: Rs. 9.22cr ASIDE funds released: 1st Instalment of Rs. 4.61 Cr. on 15.01.2015 Request for release of 2nd instalment of Rs. 4.61 cr received on 09.01.2017 Interest accrued on funds released is Rs. 29,03,754/-</p>	<p>No representative was present during the discussion as Director, IIPM joined the meeting later. The Spice Board is the implementing partner of the project.</p> <p>The EC was informed by Director, States Cell who is a member of the PMC and had visited the site recently that 85% of the civil work was completed and that there was an increase in cost of the civil work from Rs 6.42 Cr to Rs 7.6 Cr. EC was informed that the facility is to be made self sustaining through the sale proceeds of the Signature Stall and fees for conducting trainings by IIPM and Spice Board. The project is expected to be completed by 31.3.2017 and training program commenced from the next FY.</p> <p>EC observed the progress of work was satisfactory and decided to release the 2nd and final instalment of Rs. 4.61 crore. The interest accrued is to be adjusted against this approval. The Spices Board is to take up the increased cost from within its own resources available and any additional cost has to be borne by the implementing agency.</p>
3	<p>Spices Board, Kochi</p> <p>Setting up of Quality Evaluation Laboratory cum Training Centre, Kolkata</p> <p>Total cost: Rs.5.00 cr Approved ASIDE share: Rs. 5.00 Cr. ASIDE funds released:1st instalment of Rs.2.50 cr.on 26.03.2009</p> <p>Request for release of 2nd instalment of Rs. 2.50 cr.received on 17.08.2016</p>	<p>On enquiry of the status of tendering process, Dy. Director, Spices Board informed that similar lab equipment has been purchased by the Spices Board is in its recently completed project at Kandla and is in negotiation with the same vendor for purchase of the equipment.</p> <p>EC observed that funds were released in March,2009 to Spices Board and its submission that no interest has accrued for such long period is untenable and an example of bad financial management. Spices Board was directed to recheck and calculate interests on pro-rata basis if fund was kept parked in a common account.</p> <p>EC also observed that the PMC does not have representatives of DoC and Spice Board may seek its</p>

		<p>nomination.</p> <p>EC deferred the release of the 2nd installment for the project and directed the nodal Plantation Division to call for a meeting where Spices Board will make a presentation on all of their projects wherein a representative from IFD will also be included.</p>
4	<p>Mormugao Port Trust</p> <p>Development of Storage Areas for Containers at Mormugao Port, Goa</p> <p>Project Cost: 31.27cr Approved ASIDE funding:15.00cr ASIDE funds released: 1st instalment of Rs. 3 cr. on 10.02.2016</p> <p>Request for release of 2nd instalment of Rs. 12.00 cr.received on 19.01.2017</p>	<p>Chief Engineer (Civil), MPT informed that the project is being implemented in 4 phases. She informed that 2 phases have been completed - an area of 2.2 hectare for additional storage and 2.6 hectares for improvement in the storage has been undertaken of container storage development in two phases. 60% work is completed in the third phase covering the development of an additional area of 2.4 hectare. MPT has spent a sum of Rs14.25 crore which includes the ASIDE 1st instalment of Rs.3.00 crore.</p> <p>EC observed that the progress of work was good and that the UC and PMC reports for the project have been received.</p> <p>EC directed that ASIDE funds should not be used for any road development works. Based on the available information and inputs received from CE (Civil), EC decided to release 2nd instalment of Rs.4.00 cr subject to availability of funds. Balance funds could be considered under the new scheme subject to it fulfilling the conditions of the new scheme.</p>
5.	<p>Cochin Port Trusts (CPT)</p> <p>Construction of a barge berth for handling bunkers in Cochin Port</p> <p>Project Cost: Rs. 31.93cr Approved ASIDE funding: Rs. 15.00 cr ASIDE funds released: 1st instalment of Rs. 7.5 cr. on 31.07.2013 Request for release of 2nd instalment of Rs. 7.50 cr.received on 16.12.2016 Interest of Rs. 1,39,62,912/-earned to be adjusted</p>	<p>Chief Engineer, CPT informed that the project is progressing well. He informed that the physical and financial progress has improved. He further informed that that large amount of bills are due to be cleared before March, 2017 and project is expected to be completed by Sept, 2017.</p> <p>EC observed that the UC and PMC report have been received.</p> <p>EC observed that only 30% of the work is completed and CPT has spent a sum of only Rs.2 cr approx. from its own fund. There is an accrued interest of nearly 1.40 cr approx. which makes total ASIDE fund released to the tune of Rs. 9.00 cr approx.</p> <p>EC directed that CPT may put in their own contribution of fund in the project now.</p>

Agenda Item No. 3: (List of New/Fresh project proposals)

S. No.	Agency /Project details	Decision
1.	<p>Gems & Jewellery Export Promotion Council (GJEPC)</p> <p>Setting up of Indian Institute of Gems and Jewellery in Varanasi [Phase-I]</p> <p>Total cost: Rs. 2.64 Cr ASIDE share requested:- Rs. 1.32 cr GJEPC – Rs. 1.32 cr.</p>	<p>The establishment of this Institute is expected to increase the skilled karigars/minakars in Varanasi and thereby significantly increasing the export of Gems & Jewellery from the city of Varanasi and its adjoining area. Representative of GJEPC informed that the project has been taken up in two phases. Phase-I involves setting up the institute by purchase of minimal equipment required for starting the institute and Phase-II involves setting up the full-fledged institute. Presently Phase-I of the project is being considered..</p> <p>It was informed that for the first phase 6103 sq. ft. area of space has been taken on rent at Kuber Mall, Varanasi for this project. The revenue will be generated from the fees collected from the students enrolled in various courses to be offered by the institute in collaboration with the industry. It is expected that there will be a revenue loss for the first two years which will be borne by the GJEPC. But after that it would become self-sufficient.</p> <p>EC noted that the funds were being sought for procurement of equipment which would be shifted to the new institute to be established later.</p> <p>EC agreed to the project ‘in-principle’ and agreed that it may be proposed under the new scheme TIES to be implemented from the next FY subject to the proposal conforming to the guidelines.</p>
2.	<p>Indian Institute of Packaging (IIP)</p> <p>Establishment of Testing Laboratory at IIP, Ahmedabad centre, GIDC, Apparel Park, SEZ, Ahmedabad</p> <p>Total cost: Rs. 5.18 Cr ASIDE share requested:- Rs. 5.18cr</p>	<p>AS(IJS) informed that a new centre of IIP is proposed to be established in Ahmedabad. EFC note for the project has been prepared with an estimated total cost of Rs.124cr. It is to be funded on the PPP model of establishment of IIIT’s with GoI stake (50%), State Govt.stake (35%) and Industry contribution (15%). The laboratory equipment cost at the centre is about Rs 24 cr. ASIDE funding of Rs 5.18 cr is being sought part of the equipment.</p> <p>The expenditure sought is to be incurred on setting up of a laboratory in a temporary campus of IIP i.e the premises provided by Gujarat Industrial Development Corporation, Govt. of Gujarat free of cost. Infrastructure facilities created in the rented premise like air condition system IT related items, furniture and even false ceiling are being created in such a way that most of it could be shifted later easily. The equipment and material which can be salvaged</p>

	<p>shall be moved to the campus of the IIP centre after it is established.</p> <p>Director, IIP informed that the Institute will bear the expenses towards maintenance of these equipments by levy of charges for services of the laboratory. He also informed that two persons have also been posted there to start the institute. EC directed IIP to provide details of the charges to be levied.</p> <p>EC agreed to the project 'in-principle' and suggested that IIP may presently start with the project with its own funds.</p>
--	--

Agenda Item No. 4: (List of ongoing projects for review)

S. No.	Agency /Project details	Progress Review
1.	<p>Cochin Port Trusts (CPT)</p> <p>Modification of Container Freight Station at CPT</p> <p>Project Cost : 8.08 cr Approved ASIDE funding: 4.04cr ASIDE funds released: 2nd and final instalment of Rs. 2.02 cr. on 15.02.2016</p>	<p>Chief Engineer, CPT informed that the project will be completed by 31.03.2017.</p> <p>EC observed that Project Monitoring Committee (PMC) report and Utilization Certificate (UC) has not been submitted.</p> <p>EC directed that the project may be completed at the earliest and UC/CC/PMC may be submitted at the earliest as per the conditions of release of funds.</p>
2.	<p>CONCOR, New Delhi</p> <p>Expansion of Existing CFS & Development of new Rail Siding at Malanpur, Gwalior</p> <p>Project Cost : 10.1450 cr Approved ASIDE funding:Rs3.40 cr ASIDE funds released 1st instalment of Rs. 2.55 cr. on 27.02.2012 2nd and final instalment of Rs. 0.85 cr. on 02.07.2014</p>	<p>ED, CONCOR stated that the project was complete. It was stated that they have not received Rs 0.85 cr. from the State Govt. of Madhya Pradesh, to whom the fund was transferred.</p> <p>EC was apprised that the matter has been taken up with the State Govt. of Madhya Pradesh to refund the amount of Rs. 0.85 cr.</p> <p>EC directed that the State Govt. of Madhya Pradesh may be requested to expedite the refund at the earliest.</p>
3.	<p>CONCOR, New Delhi</p> <p>Construction of Road over-bridge (ROB) in Uttarakhand</p> <p>Project Cost : 40.00 cr Approved ASIDE funding: 15.00 cr ASIDE funds released: 1st instalment of Rs. 7.5 cr. on 25.02.2013</p>	<p>ED, CONCOR stated that the ROB was to be constructed on Rudrapal Highway connecting the ICD to the highway. However due to delay in availability of the forest land in the proposal, there has been no progress in the project and the issue still remains unresolved. It was informed that the Board of Directors have taken a decision to refund the funds released along with interest.</p>

<p>4.</p>	<p>Council for Leather Exports(CLE), Chennai</p> <p>Common Facility Centre in Melvisharam</p> <p>Project Cost: 24.68 cr Approved ASIDE funding:15.00 cr ASIDE funds released: 1st instalment of Rs. 7.50 cr. on 08.01.2015 Interest accrued on funds released is Rs. 50,44,011/-</p>	<p>Executive Director (ED), CLE informed that the work will be completed by May, 2017.</p> <p>EC observed that the UC/PMC report in the prescribed format for the project is awaited.</p> <p>EC directed that the project may be completed at the earliest and UC /PMC report be submitted in the prescribed format at the earliest.</p>
<p>5.</p>	<p>Council for Leather Exports, Chennai</p> <p>Up-gradation of Ranitec Common Effluent Treatment Plant(CETP), Dist. Vellore, Tamil Nadu</p> <p>Project Cost:17.73 cr Approved ASIDE funding:8.86 cr ASIDE funds released: 1st instalment of Rs. 4.43 cr. on 24.03.2015 Interest accrued on funds released is Rs. 26,78,424/-</p>	<p>Executive Director (ED), CLE informed that work will be completed by 30th June, 2017.</p> <p>EC observed that the UC/PMC report in the prescribed format for the project is awaited.</p> <p>EC directed that the project may be completed at the earliest and UC /PMC report be submitted in the prescribed format at the earliest.</p>
<p>6.</p>	<p>Council for Leather Exports, Chennai</p> <p>Up-gradation of CETP in Madhavaram Leather Cluster, Dist. Chennai, Tamil Nadu</p> <p>Project Cost: 13.08 cr Approved ASIDE funding:6.54 cr ASIDE funds released: 1st instalment of Rs. 3.27 cr. on 24.03.2015 Interest accrued on funds released is Rs. 13,69,521/-</p>	<p>Executive Director (ED), CLE informed that work will be completed by 30th June, 2017.</p> <p>EC observed that the UC/PMC report in the prescribed format for the project is awaited.</p> <p>EC directed that the project may be completed at the earliest and UC /PMC report be submitted in the prescribed format at the earliest.</p>
<p>7.</p>	<p>Council for Leather Exports, Chennai</p> <p>Creation of Additional Capacity of ZLD System in VISHTEC-CETP., Tamil Nadu</p> <p>Project Cost : 18.64 cr Approved ASIDE funding: 9.32 cr ASIDE funds released: 1st instalment of Rs. 2.30 cr. on 27.05.2016</p>	<p>Executive Director (ED), CLE informed that work will be completed by 30th September, 2017.</p> <p>EC observed that the UC/PMC report in the prescribed format for the project is awaited.</p> <p>EC directed that the project may be completed at the earliest and UC /PMC report be submitted in the prescribed format at the earliest.</p>

<p>8.</p>	<p>Gems & Jewellery Export Promotion Council, Mumbai</p> <p>Upgrading the educational training infrastructure and other facilities in Indian Institute of Gems & Jewellery, Delhi.</p> <p>Project Cost : 2.82 cr Approved ASIDE funding: Rs.2.32 cr ASIDE funds released on 12.01.2015 Full instalment of Rs. 2.32 Cr.</p>	<p>Regional Chairman, GJEPC informed that the project is 85% complete and it was in the final stages of completion. Procurement of graded stone for imparting training is pending which will be completed in this month and UC will submitted in March, 2017.</p> <p>EC directed to submit UC and CC at the earliest along with the PMC report.</p>
<p>9.</p>	<p>Government of Andhra Pradesh (AP)</p> <p>Establishment of International Trade Centre at Madhurwada, Vishakhapatnam</p> <p>Project Cost : 30.19 cr Approved ASIDE funding:20.00 cr ASIDE funds released: 1st instalment of Rs. 1 cr. released on 09.12.2013</p>	<p>No Representative from AP attended the meeting.</p> <p>EC was apprised that Govt. of AP has been requested to refund the released amount of Rs.1.00 cr.</p> <p>EC decided that Govt. of AP may refund the released amount of Rs.1.00 cr. at the earliest. A letter is to be sent to Govt. of AP in this regard.</p>
<p>10.</p>	<p>Government of Meghalaya</p> <p>Land Custom Station at Dalu</p> <p>Project Cost : 6.00 cr Approved ASIDE funding: Rs. 6.00cr ASIDE funds released: 1st instalment of Rs. 1.44 cr. on 31.03.2010 2nd and final instalment of Rs. 4.56 cr. on 31.07.2013</p>	<p>No representative from Govt. of Meghalaya attended the meeting.</p> <p>EC observed that the project was sanctioned in the year 2009-10 and final installment has also been released in July 2013. On enquiry JS(BSB) informed that it is not clear if the delay was due to some problem from Bangladesh side which has stopped the construction within 150 yards of the zero line.</p> <p>Director(C&I), Govt. of Meghalaya vide letter dated 31.01.2017 informed that with the intervention from the GoI, this problem has been resolved. The expected date of completion is 31.03.2017.</p> <p>EC observed that UC and PMC are still pending for the project.</p> <p>EC directed that the Govt. of Meghalaya may complete the project and submit UC/CC/PMC at the earliest.</p>
<p>11.</p>	<p>Government of Meghalaya</p> <p>Border Haat at Bholaganj (Companiganj, Sylhet) – Bholaganj (East Khasi Hills, Meghalaya)</p> <p>Project Cost : 4.43 cr Approved ASIDE funding: 4.43cr</p>	<p>No representative from Govt. of Meghalaya attended the meeting.</p> <p>On enquiry, JS(BSB) informed that joint inspection of the Border Haat sites with the Bangladeshi Officials is yet to be conducted and hence final location of the border haat is yet to be identified. Bangladesh side is insisting finalization of MoU after which location will be finalized.</p>

	ASIDE funds released: 1 st instalment of Rs. 2.22 cr. on 27.03.2015	MEA has been requested to take up the matter with Bangladesh side.
12.	Government of Meghalaya BorderHaat at Saydabad (Tahirpur, Sunamganj) – Nalikata (South West Khasi Hills, Meghalaya) Project Cost : 4.75 cr Approved ASIDE funding:4.75cr ASIDE funds released: 1 st instalment of Rs. 2.37 cr. on 27.03.2015	EC observed that all the border haats are facing problems due to finalization of land. EC directed FT(SA) Division to take up the matter at the appropriate forum with Bangladesh for resolution. EC directed JS(BSB) to review the status of utilization of funds released with the State Govt.
13.	Government of Meghalaya Border Haat at Bhulyapara (Dhobaura, Mymensingh) – Shibbari (South Garo Hills, Meghalaya) Project Cost : 5.18 crs Approved ASIDE funding:5.18 cr ASIDE funds released: 1 st instalment of Rs. 2.59 cr. on 27.03.2015	
14.	Government of Meghalaya Border Haat at Bagan Bari (Duara Bazar, Sunamganj) – Ryngku (East Khasi Hills, Meghalaya) Project Cost : 4.25 cr Approved ASIDE funding:4.25 cr ASIDE funds released: 1 st instalment of Rs. 2.12 cr. on 27.03.2015	
15.	Government of Tripura Upgradation of Manughat LCS Project Cost : 12.62lcr Approved ASIDE funding:10.09cr ASIDE funds released: 1 st instalment of Rs. 3.30 cr. on 31.05.2016	GM, TIDCL, Govt. of Tripura informed that the site of LCS at Manughat is located within Zero and 150 yard line of International Border between India and Bangladesh. The project involves developing the above land and shifting of International Border Fencing of around 630 Mts to Zero Line for which NOC from both side is yet to be received. Meanwhile, IL&FS Clusters has been appointed as PMC and Construction Agency has been selected. The site development work has been commenced. JS(BSB) informed that the matter is pending as agreement from the Bangladesh side for shifting of International Border Fencing is yet to be obtained. EC directed FT(SA) Division to take up the matter at the appropriate forum with Bangladesh for resolution.

<p>16.</p>	<p>Herbal Research and Development Institute (HRDI)</p> <p>Establishment of Super Critical Fluid Extraction Unit (SCFE)</p> <p>Project Cost : 3.0511 cr Approved ASIDE funding:2.4011cr ASIDE funds released: 1st instalment of Rs. 1 cr.on 13.02.2009 and 2nd final instalment of Rs. 1.4011 cr on 31.03.2009</p>	<p>No representative of HRDI was present.</p> <p>EC observed that CC/PMC for the project has not been received.</p> <p>EC directed that PMC meeting may be conducted by DoC in this month itself to know the actual status of the project.</p>
<p>17.</p>	<p>Himachal Pradesh State Industrial Development Corporation (HPSIDC) Composite Testing Lab for Pharma products at Export Cluster, Baddi, HP. Project Cost : 8.09 cr Approved ASIDE funding: Rs.5.19cr (Revised) ASIDE funds released: Rs. 3.25 cr.on18.03.2014</p>	<p>General Manager, HPSIDC informed that the civil work has been completed and the equipments are yet to be received. The modalities to operate the testing lab is being finalized with NIPER. NIPER has informed that draft MoU for operational modalities will be submitted for the discussion and approval of the Board of Governors(BoG) in the meeting to be conducted in Feb, 2017/ March 2017.</p> <p>EC observed that the project is an old one. The project may be re-submitted as per the guidelines of new Scheme 'TIES' which will be operational from 1st week of April.</p> <p>EC decided that, if the proposal is approved under new Scheme, the fund released in this project shall be adjusted otherwise Govt. of HP may refund the released fund.</p>
<p>18.</p>	<p>Himachal Pradesh State Industrial Development Corporation (HPSIDC)</p> <p>Container Parking Facility at Baddi Barotiwala, HP</p> <p>Project Cost : 14.42 cr Approved ASIDE funding:11.13cr ASIDE funds released: 1st instalment of Rs. 5.57 cr. on 21.10.2013 2nd and final instalment of Rs. 3.33 cr. on 31.05.2016</p>	<p>General Manager (GM), HPSIDC, informed that the project will be completed by 31.03.2017. They also showed the photos of constructed areas.</p> <p>EC observed that UC/CC/PMC for the project has not been received.</p> <p>EC directed the Govt. of Himachal Pradesh to convene PMC meeting and furnish UC/CC/PMC for the project at the earliest as per the conditions of release of funds.</p>
<p>19.</p>	<p>Himachal Pradesh State Industrial Development Corporation (HPSIDC)</p> <p>Ware House Project for exporting units located in Baddi-Barotiwala, Nalagarh</p> <p>Project Cost : 26.89cr Approved ASIDE funding:12.00cr ASIDE funds released: 1st instalment of Rs. 7.50 cr. on 01.01.2014 Second and final instalment of Rs. 4.50 cr on 19.07.2016</p>	

<p>20.</p>	<p>Jammu & Kashmir State Industrial Development Corporation (JKSIDCO)</p> <p>Setting up of International Trade Centre at Pampore (J&K)</p> <p>Project Cost : Rs. 40.00 cr Approved ASIDE funding: Rs.30.00 cr ASIDE funds released:Rs. 5 cr. released on 26.12.2008</p>	<p>Secretary, Govt. of J&K has stated that they have recast the proposal and sent the DPR for vetting to ITPO. The project is proposed to be executed through an SPV, to be created, which will partner with EPCH and ITPO in equity participation as under: Govt. of J&K- 51% ITPO - 44% EPCH - 5%</p> <p>The Company is to have a paid up capital of Rs.5.00 crore.</p> <p>EC requested that the proposal may be re-cast and re-submitted as per the guidelines of new scheme TIES and, if approved, Rs. 5 crore released earlier shall be adjusted along with interest. Also, EC directed Govt. of J&K to provide details of interest accrued on the fund released in 2008.</p>
<p>21.</p>	<p>Kolkata Port Trust (KPT), Kolkatta</p> <p>Hard- standing of iron storage area of about 1 lakh sq. meter for Haldia Dock Complex</p> <p>Project Cost :Rs. 27.00 cr. Approved ASIDE funding: Rs. 13.50 cr. ASIDE funds released: 1st instalment of Rs. 4.00 cr on 28.02.2012 2nd and final instalment of Rs. 9.50 Cr. on 25.03.2015</p>	<p>No representative from KPT attended the meeting.</p> <p>EC observed that the PMC report and UC have not been submitted.</p> <p>EC directed that the UC/CC/PMC report along with interest earned from the released ASIDE grant may be submitted at the earliest.</p>
<p>22.</p>	<p>Madras Special Economic Zone (MSEZ)</p> <p>Design Development of Entrance Automation Mechanism with Access Control and Boom Barriers</p> <p>Project Cost : 1.68cr Approved ASIDE funding:1.68cr ASIDE funds released: Full ASDIE share of Rs. 1.68 Cr. on 14.02.2013</p>	<p>Representative of MSEZ informed that the project is likely to be completed by 31.3.2017. UC for the project has been received.</p> <p>EC observed that the project is old one and theCC/PMC report have not been submitted. MSEZ has also not submitted interest earned from the released ASIDE grant.</p> <p>EC directed that the CC/PMC report along with interest earned from the released ASIDE grant may be submitted at the earliest.</p>
<p>23.</p>	<p>New Mangalore Port Trust (NMPT)</p> <p>Construction of Business Development Park</p> <p>Project Cost : 20.05 cr Approved ASIDE funding:15.00 cr ASIDE funds released: Full ASIDE share of Rs. 15 cr.</p>	<p>Executive Engineer, NMPT stated that 90% work has almost been completed. UC for the project has been submitted before the meeting and they will soon be submitting CC/PMC report by March, 2017</p> <p>EC directed that the project may be completed as indicated and CC/PMC report along with interest earned from the released ASIDE grant may be submitted at the earliest.</p>

	1 st instalment of Rs. 7.50 cr. on 01.01.2014 2 nd instalment of Rs. 7.50 cr. on 28.12.2015	
24.	<p>Punjab Small Industries and Export Corporation (PSIEC)</p> <p>Strengthening of equipment in Institute for Auto parts and Hand Tools, Ludhiana.</p> <p>Project Cost : 35.42cr Approved ASIDE funding:12.00 cr ASIDE funds released: 1st instalment of Rs. 5 cr. on 26.07.2013 2nd and final instalment of Rs. 7 cr. on 15.03.2014</p>	<p>OSD, PSIEC informed that the case of purchases worth Rs. 7.00 crores has been finalized and submitted for final approval of procurement of machinery. The expected date of completion of the project is December, 2017. UC will be submitted by 31.03.2017. They have also informed that the interest accrued would be Rs.234.56 lakh as on 31.01.2017. EC observed that the project is an old and UC/CC has not been received.</p> <p>EC directed that the project may be completed at the earliest and ensure submission of UC/CC/PMCreport at the earliest. EC also directed to refund the interest accrued of Rs 234.56 lakh as on 31.01.2017 to this Department at the earliest.</p>
25.	<p>Sikkim Industrial Development and Investment Corporation Ltd., (SIDICO)</p> <p>Infrastructure Development at Nathula Trade Route</p> <p>Project Cost : 24.06cr Approved ASIDE funding: 24.06cr ASIDE funds released: 1st in instalment of Rs. 6 Cr. released on 28.11.2012 2nd in instalment of Rs. 6 Cr. released on 11.11.2013 3rd instalment of Rs. 6 Cr. released on 30.3.2015.</p>	<p>Spl. Secretary (C&I), Govt. of Sikkim informed that the project is almost complete. However, installation of VSAT, CCTV and Baggage scanner is pending and shall be completed once Nathula is open in May, 2017, since it is closed during November to April every year due to heavy snowfall.</p> <p>EC observed that the PMC report and UC have not been submitted. CS raised concerns regarding the quality of constructions at the site based on visit of CIM and desired that a report of the State Govt be sent in this regard.</p> <p>EC directed that a PMC meeting may be convened in Gangtok or any other place of convenience at the earliest to assess the status of the project and site visit may be conducted once Nathula is accessible.</p>
26.	<p>Spices Board, Kochi</p> <p>Setting up of Quality-cum-laboratory at Kandla</p> <p>Project Cost : 5.00cr Approved ASIDE funding:4.98 cr ASIDE funds released: 1st instalment of Rs. 0.50 Cr. released on 07.12.2010. 2nd instalment of Rs. 1.00 Cr. released on 26.08.2011 3rd and final instalment of Rs. 3.48 Cr. released on 24.03.2015.</p>	<p>Dy. Director, Spice Board informed that the project is complete and started functioning. They have also submitted UC and CC before the meeting.</p> <p>EC observed that Spices Board has not submitted the interest earned out of released ASIDE grant.</p>
27.	<p>Spices Board, Kochi.</p> <p>Establishment of Quality Evaluation</p>	<p>Dy. Director, Spices Board informed that the project is complete and would start functioning w.e.f.15.2.2017.</p>

	<p>Laboratory for Spices at MIDC Area, Navi Mumbai.</p> <p>Project Cost : 16.00cr Approved ASIDE funding:15.00cr ASIDE funds released: 1st instalment of Rs. 7.50 cr. on 08.01.2015 2nd and final instalment of Rs. 7.50 cr. on 07.09.2015</p>	<p>They have also submitted UC and CC before the meeting.</p> <p>EC observed that Spices Board has not submitted the interest earned out of released ASIDE grant</p>
<p>28.</p>	<p>Spices Board, Kochi.</p> <p>Establishment of High-Tech Processing facilities at Spice Park Guna</p> <p>Project Cost : 14.75cr Approved ASIDE funding:12.00 cr ASIDE funds released: 1st instalment of Rs. 6 cr. released on 08.01.2015</p>	<p>Dy. Director, Spices Board informed that the the establishment of godown and the civil works including the construction of compound wall are completed and the system is ready for use. Tender process for other remaining work has also been completed. He requested for release of the balance amount. The expected date of completion of the project is 31.03.2017.</p> <p>EC observed that PMC report and UC for the funds released have not been submitted. Further Spices Board has also not submitted the interest earned out of released ASIDE grant</p> <p>EC directed that the project of Spice Board be reviewed along with IFD by the Plantation division. EC directed that the project may be completed and PMC report and UC for the funds released so far be submitted forthwith along with the interest earned out of released ASIDE grant at the earliest.</p>
<p>29.</p>	<p>West Bengal Trade Promotion Organisation, Kolkata</p> <p>Setting up of Trade-cum-Exhibition Centre at Kolkata</p> <p>Project Cost : 15 cr Approved ASIDE funding:15 cr ASIDE funds released: 1st instalment of Rs. 2.00 cr. on 31.03.2003 2nd instalment of Rs. 3.00 cr. on 31.03.2004 3rd instalment of Rs. 1.6415 cr. on 31.03.2006 4th instalment of Rs. 3.04 cr. on 25.03.2011 Final instalment of Rs. 5.3185 cr. released on 25.02.2013.</p>	<p>No representative was present.</p> <p>EC directed that UC/CC/PMC report may be submitted at the earliest. The Nodal officer may coordinate with the State Govt and submit the status of the project at the earliest.</p>

List of Participants for the 3rd Empowered Committee Meeting of ASIDE held on 01/02/2017 at 3.00 PM under the Chairpersonship of Ms. Rita Teotia, Commerce Secretary in Room No. 141, UdyogBhavan, New Delhi.

Sl No.	Name of the participants	Designation/Organization
1.	Sh. J.K. Dadoo	Additional Secretary & Financial Advisor, DoC
2.	Sh. InderJit Singh	Additional Secretary, DoC
3.	Sh. Sanjay Chadha	Joint Secretary, DoC
4.	Sh. Manoj Kumar Dwivedi	Joint Secretary, DoC
5.	Sh. Dammu Ravi	Joint Secretary, DoC
6.	Ms. Anita Praveen	Joint Secretary, DoC
7.	Sh. B S Bhalla	Joint Secretary, DoC
8.	Sh. Sudhanshu Pandey	Joint Secretary, DoC
9.	Sh. Nikunj Kumar Srivastava	Addl. DGFT
10.	Sh. B. Praveen	Director, DoC
11.	Sh. Shailendra Kumar	Principal Secretary, Govt. of J & K
12.	Sh. Rahul Mittal	ED, CONCOR
13.	Shri Dhiraj Nayyar	OSD, NitiAayog
14.	Shri M. M. Natwar	Under Secretary, DoC
15.	Sh. R. Ramesh Kumar	ED, CLE
16.	Sh. Chetan Sharma	General Manager, HPSIDC, Shimla
17.	Sh. Tilak Raj Sharma	Dy. Director (Ind.), Govt. of HP
18.	Sh. Rajesh Srivastava	CEO, HP Pharma Testing Lab.
19.	Sh. Mohinder Jaryal	Ex. Engineer, HPSIDC Ltd., Baddi
20.	Sh. Harinath AV Prahalathan	Dy. Chief Engineer, NMPT
21.	Sh. S.K. Pradhan	Spl. Secretary, (C&I), Govt. of Sikkim
22.	Mrs. Liceyamma A. Mathew	Chief Engineer, Mormugao Port Trust
23.	Sh. S.K. Deb	GM, TIDCL, Govt. of Tripura
24.	Sh. S. Chaudhary	Consultant, TIDC, Tripura
25.	Sh. G. Sureshbabu	Madras SEZ
26.	Sh. K. Shekar	Executive Engineer, NMPT
27.	Sh. Sandeep Sharma	CEO GJEPC
28.	Sh. K KDuggal	Director (Policy), GJEPC
29.	Sh. S P Singh	OSD, PSIEC
30.	Ms. Urvashi Roul	GM, PSIEC
31.	Sh. Sanjeev Katoch	GM, Ludhiana, PSIEC
32.	Ms. Sunaina Bhat	General Manager, J & K, SIDCDO
33.	Sh. G. Vaidyanathan	CE, Cochin Port Trust
34.	Sh. K. Jagannathan	Dy. Director, Spice Board