

F.No.27/10/2012-Infra-II
Government of India
Ministry of Commerce & Industry
Department of Commerce
Infra-II Section


Udyog Bhawan, New Delhi,
Dated the 14th February, 2013

OFFICE MEMORANDUM

Subject: Minutes of the Empowered Committee Meeting on Export Development Fund (EDF) for North Eastern Region (NER) held on 24.01.2013 in Guwahati, Assam- regarding.

The undersigned is directed to enclose herewith a copy of minutes of the Empowered Committee meeting on Export Development Fund (EDF-NER) held on 24th January, 2013 at 11.00 AM under the Chairmanship of Shri J. K. Dadoo, Joint Secretary, Department of Commerce at Hotel Brahmaputra Ashok, Opposite Guwahati High Court, Guwahati, Assam.

It is requested that APEDA/State Governments/Representatives /Agencies may kindly ensure taking timely action on the decisions taken and respond on priority to this Department.


(Anurag Prasad)
Director (Infra.)
Tele: 011-23061374
Fax: 011-23063418

- 1) Additional Secretary and Financial Advisor, Department of Commerce or his/her representative
- 2) Secretary, Government of India, North Eastern Council Secretariat, Nongrim Hill, Shillong -793003 (Fax:0364-2522643)
- 3) Advisor (PA&MD), Planning Commission, Yojana Bhavan, New Delhi. (Fax: 2309 6544)
- 4) Joint Secretary (NE), Ministry of Home Affairs, Government of India, North Block, New Delhi (Fax: 23094648)
- 5) Joint Secretary (Mrs. Jaishree Mukherjee), Ministry of Development of Northern East Region (DoNER), Vigyan Bhawan Annexe, Maulana Azad Road, New Delhi. (Fax: 23015219)
- 6) Shri Asit Tripathy, Chairman, APEDA, 3rd Floor, NCUI Building, 3 Siri Institutional Area, August Krant Marg, New Delhi (Fax. 26526187)
- 7) Shri Ram Tirath Jindal, Principal Secretary, Industries & Commerce Deptt., Government of Assam, Guwahati, Tel: 0361-2237250(off), Fax: 0361-2237226, Mobile: 94355-50077
- 8) Shri Rajesh Prasad, Export Commissioner, Department of Industries & Commerce, Government of Assam, Guwahati, Fax: 0361- 2200060, Email:dirind@sify.com,aideltd@gmail.com
- 9) Secretary, Trade & Commerce, Government of Arunachal Pradesh, Secretariat, Itanagar, Arunachal Pradesh (fax: 0360-2212947)
- 10) Secretary, Department of Commerce & Industries, Government of Manipur, Secretariat, Impha (fax:0385- 2440255)
- 11) Secretary, Industries & Commerce Department, Government of Meghalaya, Secretariat, Shilong(fax: 0364-2222765)
- 12) Secretary, Trade & Commerce Department, Govt. of Mizoram, Secretariat, Aizwal(fax: 0389-2326007)
- 13) Secretary, Commerce & Industry Department, Government of Nagaland, Secretariat, Kohima, Nagaland(fax: 0370-2271463)
- 14) Secretary, Industries and Commerce Department, Government of Sikkim, Secretariat, Gangtok, Sikkim (Fax: 03592-226174)
- 15) Secretary, Industries & Commerce Department, Government of Tripura, Secretariat, Agartala(fax: 0381- 2302823)
- 16) Mr. Tape Bagra, Commissioner-cum-Export Commissioner, Trade & Commerce, Government of Arunachal Pradesh, Itanagar, Arunachal Pradesh

Contd...2.

- 17) Shri S. Modi, Dy Director, Trade & Commerce, Government of Arunachal Pradesh, Itanagar. Fax:0360-2292813
- 18) Sh.O. Nabakishore Singh, Principal Secretary (Commerce & Industries) & Export Commissioner, Department of Commerce, West Block New Secretariat, Room No.214-215, Government of Manipur, Imphal – Manipur
- 19) Shri B. John Tlangfinkhuma, Director, Government of Manipur, Imphal – Manipur, Fax 0385-2414550
- 20) Sh. L. Kharkonger, Commerce & Secretary, Commerce & Industries, Government of Meghalaya, Main Secretariat Meghalaya, Shillong.
- 21) W Langstang, Director of Commerce & Industries & Export Commissioner, Government of Meghalaya, Main Secretariat Meghalaya, Shillong
- 22) Dr. C. Lalzirliana, Director & Export Commissioner, Trade & Commerce Department, Government of Mizoram, Aizawl, Mizoram (Fax: 0389-2335211)
- 23) Smt. L. Thangi Mannen, Export Commissioner & Secretary, Industries & Commerce, Government of Nagaland, New Secretariat Complex, Kohima, -797004 Nagaland (Fax: 0370-2271463)
- 24) Ms. Nim Yethenpa, Secretary & Export Commissioner, Commerce & Industries Department, Government of Sikkim, Secretariat Annex-1, 3rd Floor, Gangtok, Sikkim (Fax: 03592-232006)
- 25) Shri L.K. Gupta, Principal Secretary & Export Commissioner, Department of Industries & Commerce, Government of Tripura, Tripura
- 26) Resident Commissioner, Assam, Assam Bhawan, S.P. Marg, New Delhi - 110 021 (Fax: 26117059)
- 27) Resident Commissioner, Arunachal Pradesh, Arunachal Bhawan, Kautliya Marg, Chanakaya puri, New Delhi (Fax:2301 3956)
- 28) Resident Commissioner, Manipur, Manipur Bhawan, 2, Sardar Patel Marg, New Delhi (Fax:2611 1808)
- 29) Principal Resident Commissioner, Meghalaya, Meghalaya House, 9, Aurangzeb Road, New Delhi-110011
- 30) Resident Commissioner, Mizoram, Mizoram House, Pt. Uma Shankar Dixit Marg, New Delhi - 110 021 (Fax: 23012331)
- 31) Resident Commissioner, Nagaland, Nagaland House, 29 Aurangzeb Road, New Delhi (Fax:2301 2296)
- 32) Resident Commissioner, Sikkim, Sikkim House, 12 Panchsheel Marg, New Delhi (Fax:2611 0679)
- 33) Resident Commissioner, Tripura, Tripura Bhawan, Kautliya Marg, New Delhi - 110 021 (Fax: 23793827)
- 34) Sh. S. Bhattacharjee, MD, North Eastern Development Marketing Corporation Ltd. (NERAMAC), 9, Rajbari Path, Ganeshguri, G.S. Road, Guwahati-781005 (Fax: 0361-2341428)
- 35) The Development Commissioner (MSME), Ministry of Micro, Small & Medium Enterprises, “A” Wing 7th Floor, Nirman Bhawan, New Delhi- 110108
- 36) Shri S.R. Payeng, Dy. Director, MSME Dev. Institute, Guwahati, Assam, Fax0361-2550052,2550298
- 37) Sh. B. Paul Muktieh (CMD), North Eastern Development Finance Corporation Limited (NEDFI), G. S. Road, Dispur, Guwahati-781006 Assam(Fax: 0361-6115556)
- 38) Shri A. Bhattacharjee, Managing Director, North Eastern Industrial & Technical Consultancy Organisation Limited(NEITCO), Vittiya Bhawan, 3rd Floor, AFC Building MD Shah Road, Paltan Bazar Guwahati – 781 008 (Fax: 0361-2738960)
- 39) Secretary General, Federation of Indian Export Organisations(FIEO), Niryat Bhawan, Rao Tula Ram marg, Opp. Army Hospital Research & Referral, New Delhi-110057
- 40) Shri Debdatta Nandwani, Deputy Director FIEO, Kolkata. Fax:033-22805781
- 41) Shri Jagdish Borah, Managing Director, North Eastern Handicrafts and Handlooms Development Corporation Ltd.(NEHHDC), East Point Tower, Bammaitaidan, Guwahati-781021 (Fax: 0361-2655934)
- 42) Dr. Sunil K Saikia, Director I/C, Indian Institute of Entrepreneurship (IIE), Basistha Chariali, Lalmati, Guwahati-781029, Assam. (Fax: 0361-2300325/2305394)
- 43) Sh. Vinod K. Kaul, Deputy General Manager, APEDA, 3rd Floor, NCUI Building, 3 Siri Institutional Area, August Kranti Mar (Opp. Asiad Village), New Delhi -110016 (fax: 26534870.
- 44) Shri B.K. Baruah, A.D.G.M. APEDA, Guwahati, Fax:0361-2340485.
- 45) Shri Pravin Agrawal, Special Secretary, Government of Tripura, Aagartala. Fax 0381-2411022
- 46) Shri Shamshere Singh, Managing Director, ASIDC Ltd., Guwahati, Assam, Fax:0367-2550264.
- 47) Shri G. Bhattacharya, G.M. AIDC, Guwahati-21, Assam, Fax:0361-2550717.

Copy also to: PPS to AS (MP), PPS to JS (JKD), PS to Director (AP), DoC.

Ministry of Commerce & Industry
Department of Commerce
Udyog Bhawan, New Delhi

Minutes of the EC Meeting
held on 24.01.2013 at Guwahati

- 1) New projects
- 2) Ongoing Projects
- 3) ASIDE (State & Central Component)

Draft Minutes of the EC-EDF meeting held on 24.01.2013

Empowered Committee (EC) on Export Development Fund for North East Region (EDF-NER) met with Shri J.K.Dadoo, Joint Secretary (Infrastructure) to the Govt. of India, Department of Commerce (DoC) in chair, on 24.01.2013 at Hotel Brahmaputra Ashok (Opposite Guwahati High Court), Guwahati, Assam.

2. Shri Anurag Prasad, Director (Infrastructure), Department of Commerce, welcomed the participants who have travelled from different North East States to attend the EDF and ASIDE meetings in Guwahati.
3. Chairman, JS(JKD), stated that he was pleased to note the presence of FIEO, IIE, NERAMAC and NEITCO in this important meeting. He urged the representatives of different State Governments to update their status on the DoC website. He suggested that all 8 States should consider engaging IIM Shillong to submit a report on the product-wise and State-wise potential for export. He stated that it is desirable that SLEPC note at least twice a year. He suggested that FIEO should take the lead in organizing meetings of NE States once every quarter.
4. Shri R. T. Jindal, Principal Secretary, Commerce & Industry, Government of Assam, who played an important role in organizing the meeting, observed that the DoC officers should visit North East States at least twice every year. He noted that unfortunately, not much information is available with the State Governments regarding old projects.

NEW PROJECTS IN 8 NE STATES

(Rs in lakhs)

New Projects in Mizoram

S. N.	Project Description	State/Agency	Total Project cost	Assistance sought under EDF	E.C. Meeting Decision
1.	F.N.27/03/ 2009-Infra-II Setting up of R&D Centre-cum-Training-cum-Food Processing Unit Aizawl	Govt. of Mizoram	500	500	Proposed for consideration by APEDA vide their D.O. letter dated 15.01.2013. Approved by EC subject to the conditions that the project is to be completed within 12 to 15 months from the date of receipt of amounts from APEDA. Funds to be released in two instalments.
2.	F.N.27/09/2012-Infra-II Construction of Recreational Centre for Indo-Myanmar border township, Melbuk Mizoram	Govt. of Mizoram	Total Project Cost: 203.57	Not mentioned	Proposed for consideration by APEDA vide their D.O. letter dated 15.01.2013. Approved by EC subject to the conditions that duly vetted DPR to be submitted by APEDA to DoC. Funds Rs. 203.57 lakhs to be released in two instalments.
3.	F.N.27/08/2012-Infra-II Construction of Trade Facilitation Centre at Lawngtlai, Mizoram	Govt. of Mizoram	Total Project Cost: 920.97	Not mentioned	Proposed for consideration by APEDA vide their D.O. letter dated 15.01.2013. Approved by EC subject to the conditions that duly vetted DPR to be submitted by APEDA to DoC. Funds to be released in two instalments.
4.	F.N.27/02/2011-Infra-II For production of mechanized incense sticks	PK Bamboo Industry, Mizoram)	250.50	66.66	Deferred for next E.C. meeting on EDF-NER.
5.	F.No.27/17/2012- Infra-II Bamboo Chipping Cluster Kolasib, Mizoram	Western Bamboo Chipping Cluster, Mizoram	753.89	193.60	Deferred for next E.C. meeting on EDF-NER.
6.	F.N.27/16/2012-Infra-II Expansion of Hnalhan Winery, Mizoram	Hnalhan Grape Growers' Society, Mizoram	539.00	359.15	Deferred for next E.C. meeting on EDF-NER.

New Projects in Arunachal Pradesh

S. N.	Project Description	State/Agency	Total Project cost	Assistance sought under EDF	E.C. Meeting Decision
1.	F.N.27/12/2011-Infra-II Citronella Grass Cultivation and distillation	Sunshine Aromatic Pvt Ltd, Arunachal Pradesh	1200.06	360.00	Deferred for next E.C. meeting on EDF-NER.
2.	F.N. 27/16/2009-Infra-II Anthurium poly green house cultivation and processing (2008-09)	AAB EPA Welfare Society Arunachal Pradesh (earlier rejected but revised and put up)	224.27	67.28	Export Commissioner, Arunachal Pradesh has not recommended. EC rejected the proposal.

New Projects in Assam

S. N.	Project Description	State/Agency	Total Project cost	Assistance sought under EDF	E.C. Meeting Decision
1.	F.N. 27/11/2012-Infra-II Setting up centre for promotion and development of exportable handwoven Eri & Muga Silk	Bodoland Regional Apex Weavers & Artisans Co-operative Federation Ltd., Assam	468.83	421.95	Deferred for next E.C. meeting on EDF-NER. Export Commissioner, Assam may approach APEDA for furnishing their appraisal report and recommendations on the project to DoC, if found fit.

New Projects in Manipur

S. N.	Project Description	State/Agency	Date of Receipt	Assistance sought undue EDF	E.C. Meeting Decision
1.	F.No.13/01/2011-SC/Infra-II. Common Facility Centre (CFC) for packaging at Food Park Nilakuthi Imphal	Government of Manipur		1988.79	Deferred for next E.C. meeting on EDF-NER.

New Projects in Nagaland

S. N.	Project Description	State/Agency	Total Project cost	Assistance sought undue EDF	E.C. Meeting Decision
1.	F.N. 27/10/2011-Infra-II For setting up of a spices processing unit,	NICHOLAS Spices Processing Industry, Nagaland(2010-11)	31.24	9.38	None attended from Nagaland. Deferred for next E.C. meeting on EDF-NER. Recommendation of EC and APEDA to be placed in order.
2.	F.N. 27/20/2011-Infra-II For orange cultivation and processing unit	Suksho Agri Allied Farming Cooperative Society, Nagaland	400.00	120.00	None attended from Nagaland. Deferred for next E.C. meeting on EDF-NER. Recommendation of EC and APEDA to be placed in order.
3.	F.N. 27/04/2012-Infra-II Project proposal for Organic Ginger cultivation and processing unit	M/s Likar Karling Multipurpose society, Nagaland	350.00	105.00	None attended from Nagaland. Deferred for next E.C. meeting on EDF-NER. Recommendation of EC and APEDA to be placed in order.
4.	27/06/2012-Infra-II Project proposal for Large Cardamom Cultivation and Processing Unit for Export market	M/s Canal Pour Organization, Nagaland	150.00	45.00	None attended from Nagaland. Deferred for next E.C. meeting on EDF-NER. Recommendation of EC and APEDA to be placed in order.
5.	F.N. 27/05/2012-Infra-II Project proposal for Organic Banana Cultivation and Processing for Export market at Phek District	M/s Riiprii Riidu Society, Nagaland	300.00	90.00	None attended from Nagaland. Deferred for next E.C. meeting on EDF-NER. Recommendation of EC and APEDA to be placed in order.
6.	F.N.27/04/2010-Infra-II For Cultivation and processing of World Hottest Naga Chilly	Naga Fragrance Pvt Ltd., Nagaland (earlier rejected but revised and put up)	351.17	105.35	None attended from Nagaland. Deferred for next E.C. meeting on EDF-NER. Recommendation of EC and APEDA to be placed in order.
7.	F.N. 27/17/2008-Infra-II Cultivation and processing of cashew nut (2008-09)	Tribal Welfare Society Nagaland (earlier rejected but revised and put up)	250.00	175.00	None attended from Nagaland. Deferred for next E.C. meeting on EDF-NER. Recommendation of EC and APEDA to be placed in order.
8.	F.N. 27/21/2011-Infra-II Cultivation of Passion fruit	M/s Kezekevi krotho co-operative Society, Nagaland	79.66	55.76	None attended from Nagaland. Deferred for next E.C. meeting on EDF-NER. Recommendation of EC and APEDA to be placed in order.

ONGOING PROJECTS IN 8 NE STATES

Ongoing Projects in Mizoram

S. N.	File No. and Name of Project	State / Agency	Amount Sanctioned (Rs. in Lakh)	Year of Sanction	E.C. Meeting Decision
1.	F.N. 27/18/2004-Infra-II Project Proposal for Floriculture in Mizoram	M/s Zopar Export Pvt. Ltd. Chanmari , Aizawl (Approval for 2 nd instalment)	210.94 (1 st Install Rs.105.47 lakh 2 nd Instalment Rs.105.47 lakh)	2006-07	Release of next instalment of Rs.105.47 lakhs recommended by APEDA vide their D.O. letter dated 15.01.2013. Approved by EC. UC to be submitted within 6 months.
2	F.N. 27/17/2004-Infra-II Project for Integrated Bee Keeping Development in Mizoram	M/s Kejriwal Bee Care India Pvt. Ltd.	149.50	2004-05	Export Commissioner, Mizoram stated that he has no information about the project. DoC to send a copy of the UC to Export Commissioner for comments alongwith a copy of the project report for information.
3.	F.N.20/02/2010-Infra-II Setting up of Food Testing Laboratory and Mizoram Food Plan	Mizoram (Approval for Locational change)	308	2010-11	Export Commissioner to send original UC latest by June, 2013.
4	F.N.27/12/2012-Infra-II Expansion of Champhai Winery	Champhai Grape Growers' Society, Mizoram	1 st instalment of Rs. 50 lakh released vide letter dated 18.10.12	05.09.2011 by APEDA	Export Commissioner stated that Rs. 50.00 Lakhs not yet been released. UC to be sent within 8 months of receipt of funds.

Ongoing Projects in Arunachal Pradesh

S. N.	File No. and Name of Project	State / Agency	Amount Sanctioned (Rs. in Lakh)	Year of Sanction	E.C. Meeting Decision
1.	F.N. 27/14/2001-SC/Infra-II Pilot Project for handloom exports from Arunachal Pradesh	M/s G.N. Consulting, Ghaziabad	121.00 92.00	2001-02	Record to be checked to ascertain who released the money. Report of the Textile Department, Arunachal Pradesh may also be obtained. Thereafter, meeting under AS (MP) to be convened for taking decision on file.
2.	F.N.27/04/2003-SC/Infra-II Replication of Pilot Project for handloom exports in Upper Siang District of Arunachal Pradesh on the lines of project sanctioned at Bomdilla	M/s A P Handloom Development Services, Upper Siang Distt., Arunachal Pradesh	121.00 92.00	2003-04 2004-05	Record to be checked to ascertain who released the money. Report of the Textile Department, Arunachal Pradesh may also be obtained. Thereafter, meeting under AS (MP) to be convened for taking decision on file.
3.	F.N. 27/11/2004- Infra-II Project for Handicrafts Artisans Export Infrastructure Training and International Marketing for Arunachal Pradesh	M/s A P Handicrafts Development Centre, Itanagar, Arunachal Pradesh	137.00 81.50	2004-05	Record to be checked to ascertain who released the money. Report of the Textile Department, Arunachal Pradesh may also be obtained. Thereafter, meeting under AS (MP) to be convened for taking decision on file.

Ongoing Projects in Assam

S. No.	File No. and Name of Project	State / Agency	Amount Sanctioned (Rs. in Lakh)	Year of Sanction	E.C. Meeting Decision
1.	F.N. 27/01/2001- SC/Infra-II IIFT proposal to organize seminar	Indian Institute of Foreign Trade	4.41	2000-01	DoC may write to the Director, IIFT to furnish UC.
2.	F.N.20/8/99-State Cell/Infra-II International Conference on Trade and investment opportunities in North Eastern Region	State Government of Assam/Federation of Indian Chamber of Commerce & Industry	12.50	2000-01	DoC may write to Federation of Indian Chamber of Commerce & Industry to furnish UC.
3	F.N. 27/5/01-Infra-II Study and recommending recommendations for appropriate border policy measures for promoting trade with neighboring countries in North Eastern Region	Assam Industrial Development Corporation (AIDC)	1.00 2.00 5.00	3.9.2001 7.2.2002 8.6.2007	EC stated that UC is furnished. Record to be checked to verify the claim.
4	F.N. 27/3/2001-Infra-II Indian Institute of Foreign Trade Proposal for conducting the program on WTO and the new trade regime at Guwahati	Indian Institute of Foreign Trade	0.978	2002-03	DoC may write to Director, IIFT to furnish UC.
5	F.No. 26/03/2000-SC/Infra-II Pragati -11,2003 - India's First Floating International Exposition to be held from March 25 - April 05,2004	North East Chamber of Commerce & Industry(NECCI), Guwahati, Assam	25.00	2003-04	EC, State Government of Assam may get in touch with NECCI for the purpose of submitting ATR and report to DoC.
6.	F.No.27/6/04-Infra-II Project Proposal on Safed Musli Cultivation & Processing for export in Assam.	M/s R&K Fishing & Agro Based Ltd., District Karimganj, Assam	72.15	2004-05	GM, AIDC stated that is not a sanctioned project. Export Commissioner of Assam may write to DC Karimganj, Assam to visit the site of the project and to furnish his report. APEDA may depute an Officer to visit the site and to furnish their report.
7.	F. No. 27/16/04-Infra-II F.No. 27/06/07-Infra-II Project for setting up of Patkai Labs at Guwahati, Assam	M/s Patkai Herbs & Spices Private Limited, Guwahati, Assam	207.37 Rs 59.50 lakhs	2004-05 2007-08	Export Commissioner, Assam stated that some equipment is found in a 100 sq. feet house at the site. EC and APEDA to furnish their report so that matter may be put up to AS (MP) for taking decision on file.
8.	F.N. 27/34/2004-Infra-II Setting up Centre for Promotion and Development of Exportable Handwoven Silk Products at Sualkuchi Assam	Assam Apex Weavers & Artisans Co-operative Federation Ltd., Kamrup, Assam.	52.80 37.87	2008-09 2010-11	After receiving report from Export Commissioner, Assam, the matter may be closed.

Ongoing Projects in Manipur

S. N.	File No. and Name of Project	State / Agency	Amount Sanctioned (Rs. in Lakh)	Year of Sanction	E.C. Meeting Decision
1	F.N. 27/23/2002-SC/Infra-II Proposal for conducting workshops and seminar on border trade	Government of Manipur	3.38	2002-03	UC given by the representative of the State Govt. of Manipur during the EC the meeting. The matter may be closed.
2	F.N. 25/2/2001-State/Infra-II Proposal to conduct 5-day Training Programmes on Export Management and to Prepare State Specific Export Development	Indian Institute of Foreign Trade	21.03	2002-03	DoC may write to the Director, IIFT to furnish UC.

Plans					
3	F.N. 27/03/03-State/Infra-II Area Expansion for organic Passion Fruit Cultivation Assistance under Export Development Fund for N. E.	M/s Good Samaritan Social Services Association, Punnamai, Manipur	103.266	2003-04	Export Commissioner, Manipur and APEDA stated that the project is functional. Therefore, the matter may be closed, if UC is received. Record to be checked accordingly.
4	F.N. 27/12/2006-Infra-II Project Proposal for creation of integrated trade information and stay facility centre for traders at Moreh	Government of Manipur	185.00 185.00	2006-07 2009-10	Completion Certificate furnished. The matter may be closed.
5	F.N. 10/20/2006-Infra-II Reimbursement of training cost to IIFT for conducting Training Programme for traders at Moreh	Indian Institute of Foreign Trade (IIFT)	6.78 UC received for Rs 6.78 lakhs	2006-07	Export Commissioner, Manipur stated that the Project is functional. Matter may be closed after receiving confirmation in writing.
6.	F.N. 27/14/04-Infra-II Farming / Cultivation of Ginger for Export in Manipur	M/s Isii Development Association, Distt. Senapati, Manipur	37.66	2004-05	Export Commissioner, Manipur stated that the Project is functional. Matter may be closed after receiving confirmation in writing.
7.	F.N. 27/13/2004-Infra-II Farming / Cultivation of Ginger for Export in Manipur	M/s Agri Exports C/o Pahari Store Dewlaland, Imphal, Manipur	107.59	2004-05	Export Commissioner, Manipur stated that the Project is functional. Matter may be closed after receiving confirmation in writing.
8.	F.N. 27/5/05-Infra-II Project Proposal on Integrated Bee Keeping Development for Export, Employment and Income Generation in Manipur.	M/s Chivalry Poverty Alleviation Development Association, Manipur	38.00 37.55	2005-06 2007-08	Export Commissioner, Manipur stated that the Project is functional. Matter may be closed after receiving confirmation in writing..
9.	F.N. 27/06/05-Infra-II Project Proposal on setting up of a Turmeric Processing Unit in Manipur.	M/s Rural Development Foundation Association, Manipur	100.00/50.00 (Release)	2005-06	Export Commissioner, Manipur stated that the Project is functional. Matter may be closed after receiving confirmation in writing.
10.	F.N. 27/03/03-Infra-II Project for Export Promotion Infrastructure for 2 TPH Passion Fruit Processing plant in Manipur.	M/s Exotic Juices Limited, Manipur	166.00 84.00 UC received for both instalments but second UC to be routed through EC	2005-06 2008-09	After receiving physical verification report and completion report alongwith UC from EC, State Government of Manipur and APEDA, file may be Cloed.
11.	F. N. 27/21/2009 –Infra-II Stevia Extraction Plant at Mao	Intouch Natural Pvt. Ltd., Manipur	177. 99	2010-11	After receiving physical verification report and completion report alongwith UC from Export Commissioner, Manipur and APEDA, the matter may be Closed.
12.	F.N. 27/04/2011-Infra-II Setting up of Food Testing Laboratory at Imphal (Manipur) under 90:10 pattern	Commerce & Industries Department, Government of Manipur (Post Facto approval required, the proposal has been approved by Commerce Secretary)	222.714	2012-13	UC to be furnished latest by 31.03.2013.

Ongoing Projects in Meghalaya

S.	File No. and Name of Project	State /	Amount	Year of	E.C. Meeting Decision
----	------------------------------	---------	--------	---------	-----------------------

N.	Agency	Sanctioned (Rs. in Lakh)	Sanction		
1	F.N. 27/22/2006-Infra-II Proposal of Indian Council of Social Science Research, Centre for two days Seminar on Indo-China Border Trade.	Indian Council of Social Science Research, Shillong, NER, Meghalaya	2.55	2006-07	UC received. The matter may be closed.
2.	F.N.27/13/2010-Infra-II Proposal for 600 MT ready-to-eat energy food manufacturing unit at EPIP, Byrnihat, Meghalaya	Orion Health Food Private Limited, Meghalaya (funds to be released)	67.83 Funds released	2010-11	APEDA to release funds in January, 2013 itself. Export Commissioner to furnish UC latest by July, 2013. DoC to write to APEDA to expedite the release of funds.
3.	F.N.27/14/2010-Infra-II Proposal for 500 MT fruit processing unit at EPIP, Byrnihat, Meghalaya	Bethellem Bells Food Products, Shillong, Meghalaya (Land issues still pending)	79.44 Funds not released	2010-11	Export Commissioner's report on term loan to be submitted to DoC.

Ongoing Projects in Nagaland

S. N.	File No. and Name of Project	State / Agency	Amount Sanctioned (Rs. in Lakh)	Year of Sanction	E.C. Meeting Decision
1.	F.N. 27/9/01-Infra-II Setting up of organic cultivation of Passion fruit at Pfutsero	Project Development Board Pfutseromi Village, Nagaland	25.64	2001-02	None attended from Nagaland. DoC to write to Export Commissioner to furnish CC/UC as the case may be.
2.	F.N. 27/13/2001-SC/Infra-II Pilot Project Handloom Export Promotion from Nagaland	M/s Handloom Development Foundation of Sikkim, Nagaland	121.00 84.00	2002-03	-do-
3.	F.N. 27/18/02-Infra-II Project Report on Passion Fruit Cultivation	M/s Khonoma Organic Plant, Mission Compound, Kohima, Nagaland	39.67	2003-04	-do-
4.	F.N. 27/9/01-Infra-II Proposal for grant of additional fund for the Pilot Project on Organic Cultivation of Passion Fruit sanctioned to Project Development Board, Pfutseromi Village Council, Nagaland	Project Development Board, Pfutseromi Village Council, Nagaland	11.70	2003-04	-do-
5.	F.N. 27/12/04-Infra-II Farming / Cultivation of Ginger for Export in Nagaland	M/s Kenny Multipurpose Co-operative Society Ltd., Kohima, Nagaland	2004-05	43.04	-do-
6.	F.N. 27/7/04-Infra-II Project for Integrated Bee Keeping Development in Nagaland	M/s Pusazo Luro, Proprietor, Mission Compound, Distt. Phek, Nagaland	2004-05	49.00 UC recd for Rs 49 lakhs	-do-
7.	F.N. 27/8/04-Infra-II Project on Bamboo Shoot Processing in Nagaland	M/s Global Welfare Society, Dimapur, Nagaland	2004-05	115.16 UC received for	-do-

				Rs 112.78663 lakhs	
8.	F.N. 27/8/03-Infra-II Project Proposal for production of canned mushroom for export Nagaland	M/s Tyrannus Community MPCS Ltd. Pfutsero, Nagaland	2005-06 2007-08	44.00 34.82	-do-
9.	F.N. 27/03/2007-Infra-II Export of organic products	M/s Naga Indigenous Foods Kohima	2008-09 2010-11	53.52	-do-
10.	F.N. 27/24/07-Infra-II Cultivation of Anthurium and Garbera Cut Flower under Hi-tech Green House and Controlled Atmosphere	M/s Tongpok Multipurpose Cooperative Society, Dimapur, Nagaland	2008-09 & 2010-11	40.00 43.71	-do-

Ongoing Projects in Tripura

S. N.	File No. and Name of Project	State / Agency	Amount Sanctioned (Rs. in Lakh)	Year of Sanction	E.C. Meeting Decision
1.	F.N.27/9/2007-Infra-II Rubber wood based door manufacturing unit	Tripura Forest Development and Plantation Corporation Limited (Approval for 2 nd instalment)	200.00 (2 nd instalment Rs.308.40 lakh)	2007-08	Release of next instalment of Rs.308.40 lakhs recommended by APEDA vide their D.O. letter dated 15.01.2013. EC approved the release of 2 nd instalment .
2.	F.N.27/3/01-Infra-II Indian Institute of Foreign Trade to organise seminar on WTO and New Trade Regime at Agartala	Indian Institute of Foreign Trade	0.75	2000-01	UC furnished. The matter may be closed.
3.	F.N.27/5/01-Infra-II Study of the locational matrix of exportable commodities in North Eastern Region	North Eastern Industrial Consultants Ltd.(NECON), Tripura	1.50	2000-01	-do-
4.	F.N.20/25/99-SC/Infra-II Seminar on Promotion of Trade and Investment between Tripura and Bangladesh	Government of Tripura	3.00	2002-03	-do-
5.	F.N.27/15/2001-Infra-II (sanction letter found in F.N.20/25/99-Infra-II) Study on Export Potential of Tripura	Indian Institute of Foreign Trade	3.50	2002-03	-do-
6.	F.N.27/27/01-States/Infra-II Integrated International Marketing Programme for Handicrafts, Handloom, Carpet, Silk, Jute and other small scale & cottage products from Tripura	Export Promotion Council for Handicrafts	92.84 UC Received Rs 92.84 lakhs	2001-02	-do-

7.	F.N.27/7/02-Infra-II Setting up of 100% Export Oriented Hydro-Carbon free Sale Yarn Project	Government of Tripura	103.20	2002-03	-do-
----	---	-----------------------	--------	---------	------

Ongoing Projects in Sikkim

S. N.	File No. and Name of Project	State / Agency	Amount Sanctioned (Rs. in Lakh)	Year of Sanction	E.C. Meeting Decision
1.	F.N. 27/05/2007-Infra-II Setting up Sikkim's 1st processing and extraction unit for large cardamom	M/s Parvatiya Vikas Sansthan (PVS), Sikkim (Approval for 2 nd instalment)	1 st instalment Rs. 66.50 lakh (2 nd instalment Rs. 9.5 lakh)	2009-10	None attended from Sikkim. DoC to write to Export Commissioner for CC/ UC, as the case may be.
2.	F.N. 27/25/2006-Infra-II Financial assistance to Govt. of Sikkim for meeting their pending liabilities arising out of infrastructure development works at the Border Trade Mart at Nathula.	Government of Sikkim	106.24 5.72	2006-07 2007-08	-do-
3.	F.N. 27/24/01-States/ Infra-II Project proposal for export of Orchids from Sikkim	M/s Sikkim Himalayan Orchids Ltd., Sikkim	75.00	2001-02	-do-
4.	F.N.27/03/10- Infra-II 100% Export Oriented Watch Jewels Manufacturing Unit	Sikkim Jewels Ltd., Sikkim (a Govt. of Sikkim Undertaking) (funds sanctioned but not released)(as per information from APEDA state Govt. has decided to close the project)	550.17	2010-11	-do-

Ongoing Miscellaneous Projects

S. N.	File No. and Name of Project	State / Agency	Amount Sanctioned (Rs. in Lakh)	Year of Sanction	E.C. Meeting Decision
1.	F.N.10/1/2001-SC/Infra-II National Council of Applied Economic Research	Evaluation of the various projects sanctioned under Critical Infrastructure Balance scheme	12.00	2001-02	DoC may write to the National Council of Applied Economic Research to furnish pending UC.
2.	F.N.27/16/2002-SC/Infra-II National Centre for Trade Information (NCTI)	Study the import basket of Myanmar and Bangladesh	0.30	2002-03	DoC may write to the National Centre for Trade Information (NCTI) to furnish pending UC.
3.	F.N.26/03/2002-State/Infra-II Federation of Indian Chambers of	North East International Business Summit and Expo-New Delhi	10.80	2002-03	DoC may write to the Federation of Indian Chambers of Commerce and Industry (FICCI) to furnish pending UC.

	Commerce and Industry (FICCI)				
4.	F.N.27/16/02-Infra-II National Center for Trade Information	Proposal for conducting field studies for N E States of India, Bangladesh and Myanmar	0.45	2002-03	DoC may write to the National Center for Trade Information to furnish pending UC.
5.	F.N.26/18/03-Infra-II Infrastructure Development Corporation Limited(IL&FS)	Study related to Development of Export Infrastructure in North Eastern Region	7.50 Fund released : 3 instalments for Rs 6.34 lakhs UC not received	2003-04	DoC may write to the Infrastructure Development Corporation Limited (IL&FS) to furnish pending UC. DoC to also request IL&FS for 8 Copies of the report.
6.	F.N.10/8/03-SC/Infra-II North Eastern Council	Proposal for sending a delegation to Amsterdam, Netherlands under the North Eastern Region Development of N E R	1.23129	2003-04	DoC may write to the North Eastern Council to confirm whether the event took place.
7.	F.N.13/11/98-SC(NE)/Infra-II Central Warehousing Corporation	Preparation of Modal Map for the Land Customs Station building and related infrastructure	0.75	2003-04	DoC may write to the Central Warehousing Corporation to furnish report.
8.	F.N. 27/19/2010-Infra-II Indian Institute of Entrepreneurs (IIE), Guwahati, Assam	Mentoring and Monitoring workshop at Guwahati, Assam	2.00 Amt released : Rs 1 lakh UC received RS 1 lakh	2011-12	If UC furnished, the matter may be closed.
9.	F.N. Proposal for APEDA	Participation of NER entrepreneurs with funding support from EDF, in 2 nd International Summit for Packaging Industry with a theme of "Packaging innovations & Sustainability" in Mumbai during 1-2 October, 2010 being held currently with the India pack 2010.	10.00	2010-11	DoC may write to the APEDA HQ to furnish pending UC.
10.	F.N.27/19/2010- Infra-II North Eastern Handicrafts and Handlooms Development Corporation(NEHHDC)	Mentoring and Monitoring workshop at Dimapur, Nagaland	2.00	2011-12	DoC to write to APEDA again for pending report.
11.	F.N.27/19/2010- Infra-II North Eastern Handicrafts and Handlooms Development Corporation(NEHHDC)	Mentoring and Monitoring workshop at Gangtok, Sikkim	2.00	2011-12	-do-
12.	F.N.27/19/2010- Infra-II. North Eastern Regional Agricultural Marketing Corporation Ltd. (NERAMAC)	Mentoring and Monitoring Programme at Aizawl, Mizoram	2.00	2010-11	-do-

Assistance to States for Development of Export Infrastructure and Allied Activities (ASIDE) Scheme

Arunachal Pradesh (Central Component Projects)

NIL

Project State Component

(Rs. in Laacs)

S.No.	Project name	Approval Year	Total Cost	Contribution ASIDE	EC Decision
1	Const. of trade route from Sajo to Dongshengmang	2008-2009	225.39	225.39	Completed as per the Export Commissioner. EC decided to close the matter.
2.	Construction of retaining wall for protecting of residential building Type-II & III under LCS at Nampong	2008-2009	28.62	28.62	Completed as per the Export Commissioner. EC decided to close the matter.
3.	Construction of Trade Inforamtion Centre for housing, commodity board, EPC and other aencies of MoC including State Govt.	2008-2009	250.00	250.00	Closed because of land problem.
4.	Construction of traditional Monpa type (Rest House) building at Kamdhrung (Bleeting)	2008-2009	14.93	14.93	Completed as per the Export Commissioner. EC decided to close the matter.
5.	Preparation of Detailed Project Report for Construction of Urban Haat at Itanagar/Naharlagun	2008-2009	10.00	10.00	Closed because of land problem.

Assam (Central Component Projects)

S. No.	Project Name	Central Agency	Year of sanction	Total Cost	Contribution ASIDE	EC Decision
1	Setting up of Trade-cum-Exhibition centre at Guwahati.	India Trade Promotion Organisation, New Delhi.	2002-2003	2,074.70	2,074.70	Completed as per the Export Commissioner. EC decided to close the matter.
2	Development of Surma Trunk Road from Karim Ganj to Sutarkhadi	Border Roads Organisation, New Delhi.	2003-2004	1,820.75	866.70	EC directed the Export Commissioner to check current status from BRO Office

States Component Projects

S.No.	Project name	Approval Year	Total Cost	Contribution ASIDE	EC Decision
1.	Additional fund under ASIDE for Agri Export Zone-Ginger AEZ against pile foundation	2008-2009	172.74	172.74	Completed as per the Export Commissioner. EC decided to close the matter.
2.	Addl. amount BTC Sutarkandi (Phase-II)	2008-2009	1,159.00	1,159.00	Completed as per the Export Commissioner. EC decided to close the matter.

3.	Addl. works of power line to IGC Chaygaon	2008-2009	177.82	177.82	Completed as per the Export Commissioner. EC decided to close the matter.
4.	Construction of Trade Facilitation Centre at Jagun, Phase-I	2008-2009	598.00	598.00	Export Commissioner stated that the project is likely to be completed in December, 2013
5.	Remaining works of Food Park	2008-2009	201.26	201.26	Export Commissioner stated that the project is likely to be completed in June, 2013
6.	Widening & Strengthening of Laxmi Bazar, Sutarkandi, APWD Road	2008-2009	74.68	74.68	Completed as per the Export Commissioner. EC decided to close the matter.
7.	Addl Approach Road to BTC Mankachar	2009-2010	65.60	65.60	Completed as per the Export Commissioner. EC decided to close the matter.
8.	BTC Darranga	2009-2010	1,433.88	1,433.88	Export Commissioner stated that the project is likely to be completed within 14 months
9.	Dedicated Power to IGC Changsari	2009-2010	320.00	320.00	Export Commissioner stated that the project is likely to be completed in September, 2013
10.	Dedicated Power to IID Rangiya	2009-2010	393.24	393.24	Completed as per the Export Commissioner. EC decided to close the matter.
11.	Dedicated Power to IID, Demow	2009-2010	134.64	134.64	Completed as per the Export Commissioner. EC decided to close the matter.
12.	Golakganj Trade Centre	2009-2010	1,341.00	1,341.00	Export Commissioner stated that the project is likely to be completed in December, 2013
13.	Infra Devp. of MDTC	2009-2010	170.96	170.96	Export Commissioner stated that the project is likely to be completed in March, 2014
14.	Moderization of Assam Ayurvedic Products	2009-2010	383.83	383.83	Export Commissioner stated that the project is likely to be completed in June, 2013
15.	W&S of Road & Drainage from NH151 to IWTC	2009-2010	214.48	214.48	Completed as per the Export Commissioner. EC decided to close the matter.
16.	Collection Centre of AEZ Ginger	2010-2011	294.66	294.66	Export Commissioner stated that the project is likely to be completed in March, 2013
17.	Addl works for Powerline to Commercial Estate, Amingaon	2011-2012	16.64	16.64	Export Commissioner stated that the project is likely to be completed in September, 2013
18.	Addl works of EPIP Sub-station	2011-2012	57.24	57.24	Export Commissioner stated that the project is likely to be completed in June, 2013
19.	Addl works of Powerline to FP Chaygaon	2011-2012	49.60	49.60	Export Commissioner stated that the project is likely to be completed in June, 2013
20.	Banana Park Infrastructure	2011-2012	432.43	432.43	Deferred till next SLEPC meeting. Export Commissioner stated that the current production is 96,000 tons. FIEO was requested by EC to help out in identifying buyers.
21.	Conference Hall of MDTC	2011-2012	279.13	279.13	Export Commissioner stated that the project is likely to be completed in December, 2013
22.	DG Set for BTC Mancachar	2011-2012	17.08	17.08	Export Commissioner stated that the project is likely to be completed in June, 2013

23.	Guwahati Tea Auction Centre	2011-2012	85.00	85.00	Export Commissioner stated that they have dropped the project
24.	Phase II of MDTC - Consultancy Charges	2011-2012	105.06	105.06	Export Commissioner stated that they have dropped the project.
25.	Power line to IID Banderdewa	2011-2012	409.33	409.33	Export Commissioner stated that the project is likely to be completed in December, 2013
26.	Security System at MDTC	2011-2012	29.93	29.93	Export Commissioner stated that the project is likely to be completed in December, 2013
27.	Tea Park Infrastructur	2011-2012	1,680.00	1,680.00	Export Commissioner stated that the project is likely to be completed in March, 2013
28.	33 KV powerline with 20 MVA, 33/11 KV sub-station at IGC, Balipara, Sonitpur	2012-2013	340.77	340.77	Export Commissioner stated that the project is likely to be completed in December, 2013
29.	Air Cargo Complex at LGBI Airport, Guwahati	2012-2013	447.83	447.83	Export Commissioner to report the current status
30.	Handicraft Items Display Hall at MDTC Guwahati	2012-2013	5.00	5.00	Export Commissioner stated that the project is likely to be completed in March, 2013. All State Governments to talk to FIEO to exhibit their handicrafts at Niryat Bhawan, New Delhi. This facility of free of charge.
31.	Renovation of existing drain and construction of outside drain at EPIP, Amingaon	2012-2013	267.11	267.11	Export Commissioner stated that the project is likely to be completed in March, 2014
32.	Truck Parking Yard at BTC, Sutarkhandi, Karimganj	2012-2013	168.97	168.97	Export Commissioner stated that 90% work is completed.

Manipur (Central Component Projects)

(Rs. in Lacs)

S. No.	Project Name	Year of sanction	Total Cost	Contribution ASIDE	Released ASIDE	EC Decision
1	Completion of seven SLEPC approved projects -Moreh	2010-2011	1,053.28	363.66	363.66	Completed as per the Export Commissioner. EC decided to close the matter.
2	Setting up of Multi-Storied Market Complex, Moreh (Chandel District), Manipur	2010-2011	2,171.80	1,954.62	1,954.62	Export Commissioner stated that the project is likely to be completed in June, 2014

State Component Project

S. No.	Project name	Approval Year	Total Cost	Contribution ASIDE	EC Decision
1	Supply, Erection, Testing & Commissioning of 11 KV underground cable from the truck line to proposed 11/0.4KV, 100KVA, 250KVA Sub-Station at Trade Centre, Moreh.	2010-2011	27.86	27.86	Completed as per the Export Commissioner. EC decided to close the matter.

2	Construction of pipe culvert 450mm diameter from Diversion road to villages 10(ten) nos. at Moreh.	2011-2012	7.32	7.32	Completed as per the Export Commissioner. EC decided to close the matter.
3	Construction of RCC Protection walls 4 nos. near RCC Multi-Span Bridge over Khujairok River, Moreh.	2011-2012	97.63	97.63	Completed as per the Export Commissioner. EC decided to close the matter.
4	Construction of Retaining walls at 1320.00 m point from National Highway along Diversion Road at Moreh.	2011-2012	30.96	30.96	Completed as per the Export Commissioner. EC decided to close the matter.
5	Construction of Retaining walls at 220.00 m point (near saw mill) from National Highway along Diversion Road at Moreh.	2011-2012	20.64	20.64	Completed as per the Export Commissioner. EC decided to close the matter.
6	Construction of Retaining walls at 570.00 m point (near KhonomphaiMarket) from National Highway along Diversion Road at Moreh.	2011-2012	20.64	20.64	Completed as per the Export Commissioner. EC decided to close the matter.
7	Construction/Providing of pipe culvert 900mm diameter along Diversion road at different points 6(six) nos. at Moreh.	2011-2012	10.19	10.19	Export Commissioner stated that the work is in progress
8	Earthwork in hill cutting in both approaches of RCC bridge over Khujairok river, Moreh.	2011-2012	83.24	83.24	Export Commissioner stated that the work is in progress
9	Food Processing Industries	2011-2012	2500.00	2500.00	Export Commissioner stated that the project is under implementation. He was requested to apprise the current status, Doc to write to APEDA.
10	Purchase of Equipment for Food Testing Laboratory, Imphal	2011-2012	15.00	15.00	Export Commissioner stated that the project is likely to be completed in March, 2013

(Rs. in Lacs)

Meghalaya (Central Component Projects)

S. No.	Project Name	Year of sanction	Total Cost	Contribution ASIDE	EC Decision
1	Land Custom Station at Dalu	2009-2010	600.00	600.00	Export Commissioner stated that the project is likely to be completed in June, 2014
2	Land Custom Station at Ghasupara	2009-2010	600.00	600.00	Export Commissioner stated that the project is likely to be completed in March, 2013
3	Construction of Work on Border Haats at Meghalaya	2010-2011	158.00	79.00	State Govt. has submitted UC for Rs. 79 Lakh. After verification of UC, balance Rs.79.00 lakhs to be release.

State Component Projects

S. No.	Project name	Approval Year	Total Cost	Contribution ASIDE	EC Decision
1.	Construction of Approach Road to Borsora from Borsora Junction to Zero Point (6.40 KM)	2006-2007	1,189.93	1,189.93	Export Commissioner stated that the project is likely to be completed in December, 2013
2.	Construction of MBGM Road from Borsora junction to Nongjri Village (14 KM)	2006-2007	2,872.14	2,872.14	Export Commissioner to submit factual report on physical progress.

3.	Construction of Nongkhyllam Cheragoan LCS Road (7.6 Kms)	2006-2007	295.00	295.00	Export Commissioner stated that the work has not yet started.
4.	Construction of RCC Bridge No.12/13 over Mineng on Dalu Baghmara Parallel road at Gausapara LCS	2006-2007	299.88	299.88	Export Commissioner stated that the project is likely to be completed in March, 2013
5.	Construction including M BT of a road from Nongtraï to Shella (L=6.28 KM)	2008-2009	1,025.92	1,025.92	Export Commissioner stated that the project is likely to be completed in March, 2013
6.	MBT of Ichamati-Bholaganj Road – Portion from 2260.00 M to 9600.00 M (L=9.60 KM)	2008-2009	729.18	729.18	Export Commissioner stated that the project is likely to be completed in June, 2013
7.	Tamabil – Dawki Combined Water Supply Scheme	2008-2009	871.73	871.73	Export Commissioner stated that the project is likely to be completed in March, 2013
8.	Trade Delegation to Singapore / Thailand	2009-2010	18.52	18.52	Completed as per the Export Commissioner. EC decided to close the matter.
9.	Construction of a bridge at Wah Japuh in Ichamati Bholaganj road including immediate approaches	2010-2011	519.26	519.26	Export Commissioner stated that the project is likely to be completed in December, 2013
10.	Strengthening and Rehabilitation of Mawphlang - Balat Road (0-74 Kms)	2011-2012	511.94	511.94	Export Commissioner stated that the project is likely to be completed in October, 2013
11.	Construction of Building for Export Oriented Integrated Craft Complex at Nongrim Hills, Shillong	2012-2013	300.00	300.00	Export Commissioner stated that the project is likely to be completed in December, 2014
12.	Infrastructure development of New EPIP (extended) at Byrnihat, Ri Bhoi District	2012-2013	798.88	798.88	Export Commissioner stated that the project is likely to be completed in December, 2013

MIZORAM (Central Component Projects)

(Rs. in Laacs)

S. No.	Project Name	Central Agency	Year of sanction	Total Cost	Contribution ASIDE	EC Decision
1	Developing Land Customs Station at Zokhawthar	Border Roads Organisation, New Delhi.	2003-2004	222.08	222.08	Completed as per the Export Commissioner. EC decided to close the matter. Export Commissioner stated that they are waiting for inauguration by Hon,ble CITM.
2	Water Supply to Residential Complex of Trade and Commerce Department at Melbuk	Government of Mizoram	2009-2010	156.00	156.00	Completed as per the Export Commissioner. EC decided to close the matter.
3	Construction of Warehouse at Composite Land Custom Station at Mizoram.	Government of Mizoram	2009-2010	236.00	216.00	Completed as per the Export Commissioner. EC decided to close the matter.

State Component Projects

S. No.	Project name	Approval Year	Total Cost	Contribution ASIDE	EC Decision
1.	Industrial Centre for Export (ICE), Hruitezawl	2005-2006	6.00	6.00	Export Commissioner to write to DoC informing the current status.
2.	Support Infrastructures for BICE Bungthuum	2007-2008	34.54	34.54	Completed as per the Export Commissioner. EC decided to close the matter.
3.	Construction of 2 units of residential Type-III and 1 unit of Type-I	2010-2011	41.90	41.90	Completed as per the Export Commissioner. EC decided to close the matter.
4.	Construction of Rest House at Border Trade Zokhawthar	2010-2011	37.00	37.00	Completed as per the Export Commissioner. EC decided to close the matter.
5.	Construction of Chowkidar quarter at Complex LCS Zokhawthar	2010-2011	19.96	19.96	Completed as per the Export Commissioner. EC decided to close the matter.
6.	Construction of RCC Storm drains to prevent soil erosion and to protect LCVS Complex Zohawethar brick wall fencing	2010-2011	16.40	16.40	Completed as per the Export Commissioner. EC decided to close the matter.
7.	EPIP Lawngtlai	2010-2011	356.00	356.00	Export Commissioner to give status report
8.	Industrial Centre for Export (ICE) Tlabung	2010-2011	200.00	200.00	Export Commissioner stated that they have dropped the project because of land problem.
9.	Metakilling and black topping of existing extension of internal Road at Border Trade Melbuk	2010-2011	64.68	64.68	Completed as per the Export Commissioner. EC decided to close the matter.
10.	Provision for providing RCC pillars (post)	2010-2011	15.00	15.00	Completed as per the Export Commissioner. EC decided to close the matter.
11.	Bamboo and Wood Furniture Park for Export at Zawnuam	2011-2012	40.00	40.00	Completed as per the Export Commissioner. EC decided to close the matter.
12.	Critical support infrastructure for LCS Zorinpui	2011-2012	215.00	215.00	Export Commissioner stated that the project is likely to be completed in September, 2013
13.	Export Import Business Training Centre for Entrepreneur	2011-2012	135.00	135.00	Export Commissioner stated that the project is likely to be completed in December, 2013
14.	Export Infrastructures at Hruitezawl Ferry Trade Point along the River Kaladan	2011-2012	60.76	60.76	Completed as per the Export Commissioner. EC decided to close the matter.
15.	Export Promotional Transit Terminal Market at Vaphai	2011-2012	24.77	24.77	Export Commissioner stated that the project is likely to be completed in June, 2013
16.	Renovation of LCS Building, Zokhawthar	2011-2012	41.57	41.57	Completed as per the Export Commissioner. EC decided to close the matter.
17.	Survey and Investigation, Jungle Clearance, Construction of Staff Lodge, Construction of Chowkidar Quarter at Zorinpui	2011-2012	47.90	47.90	Completed as per the Export Commissioner. EC decided to close the matter.

**Nagaland (Central Component Projects)
State Component Project**

NIL

S. No.	Project name	Approval Year	Total Cost	Contribution ASIDE	EC decision
1	Agro & Food Processing Special Economic Zone(AFSEZ)	2008-2009	3,500.00	1,000.00	None attended. Doc to write to Export commissioner for current status
2	International Trade Centre, Avangkhu (Phase-I)	2008-2009	156.44	156.44	-do-
3	International Trade Centre, Longwa (Phase-I)	2008-2009	143.00	143.00	-do-
4	International Trade Centre, Pangsha (Phase-I)	2008-2009	146.77	146.77	-do-

SIKKIM (Central Component Projects)

(Rs. in lakhs)

S. No.	Project Name	Central Agency	Year of sanction	Total Cost	Contribution ASIDE	EC decision
1	Setting up and Operationalising the Border Trade Mart at Sherathang for Nathula Trade Route in Sikkim	SIDICO Sikkim	2005-2006	530.00	280.00	None attended. However, the project is complete as per record. EC decided to close the matter
2	Infrastructure Development at Nathula Border	SIDICO Sikkim	2006-2007	1,644.17	1,644.17	None attended. Doc to write to Export commissioner for current status
3	Feasibility Report on Development of ICP at Sherathang/Nathula	RITES	2007-2008	17.01	17.01	None attended. Doc to write to Export commissioner for current status
4	Border Trade Mart, Nathula	SIDICO Sikkim	2008-2009	850.00	850.00	None attended. Doc to write to Export commissioner for current status
5	Drawing of dedicated 11 KV transmission line from 17th Mile to Sherathang Trade Mart	SIDICO Sikkim	2011-2012	245.72	196.58	None attended. Doc to write to Export commissioner for current status
6	Development of Ware house at Trade Mart, Sherathang, Sikkim	SIDICO Sikkim	2012-2013	306.58	306.58	None attended. Doc to write to Export commissioner for current status
7	Infrastructure development at Nathula Trade Route	SIDICO Sikkim	2012-2013	2,406.00	2,406.00	None attended. Doc to write to Export commissioner for current status

State Component Project

S. No.	Project name	Approval Year	Total Cost	Contribution ASIDE	EC decision
1	Up-gradation of existing L.T/Power distribution system of Indo-China Trade Mart and additional wiring of sheds 29 Nos at Sherathang.	2010-2011	74.00	74.00	None attended. Doc to write to Export commissioner for current status

2	Additional Parking Yard for Chinese vehicles at Sherathang	2011-2012	94.72	94.72	None attended. Doc to write to Export commissioner for current status
3	Construction Quarter for ITBP Force	2011-2012	75.00	75.00	None attended. Doc to write to Export commissioner for current status
4	Construction Quarter for medical officials	2011-2012	75.00	75.00	None attended. Doc to write to Export commissioner for current status
5	Development of Protective wall in around the vulnerable areas	2011-2012	60.00	60.00	None attended. Doc to write to Export commissioner for current status
6	Quarter for Police personnels	2011-2012	75.00	75.00	None attended. Doc to write to Export commissioner for current status

TRIPURA (Central Component Projects)

(Rs. in lakhs)

S. No.	Project Name	Central Agency	Year of sanction	Total Cost	Contribution ASIDE	EC decision
1	Development of LCS at Old Ragna Bazar in Tripura	Border Roads Organisation, New Delhi.	2003-2004	450.00	450.00	Completed as per the Export Commissioner. EC decided to close the matter.
2	Establishing Infrastructure Development Park (Rubber Park), Tripura	Rubber Board, Kottayam, Kerala.	2004-2005	2,300.00	460.00	Completed as per the Export Commissioner. EC decided to close the matter.
3	Consultancy Services for undertaking feasibility study on integrated border development and updation of facilities at International Border between India and Bangladesh at Fulbari, Borsorah and Agartala	RITES	2004-2005	48.00	48.00	Export Commissioner to write to RITES for current status
4	Establishment of Bamboo Park at Bodhjunnagar, Tripura	Government of Tripura	2009-2010	2,935.00	1,020.00	Export Commissioner stated that the project is likely to be completed in December, 2013.
5	Development of LCS at Srimantpur, Tripura	Government of Tripura	2009-2010	1,600.00	1,200.00	Export Commissioner stated that the project is likely to be completed in March, 2014.

State Component Project

S. No.	Project name	Approval Year	Total Cost	Contribution ASIDE	Status
1	Construction of bridge over river Feni with approach wayat Sabroom	2010-2011	3,300.00	3,300.00	Export Commissioner stated that the project has not yet started
2	Development of Infrastructure at Sabroom LCS	2010-2011	3,350.00	3,350.00	Export Commissioner stated that the project has not yet started
3	Preparation of Export Development Plan	2010-2011	15.00	15.00	Completed as per the Export Commissioner. EC decided to close the matter.
4	Setting up a Food testing Laboratory	2010-2011	140.00	140.00	Completed as per the Export Commissioner. EC decided to close the matter.

5	Establishment of Bamboo Park at Bodhjungnagar	2011-2012	1,915.00	1,915.00	Export Commissioner stated that the project is likely to be completed in December, 2014
6	Setting up 33KV Sub station for dedicated power supply to Ruber park at Bodhjungnagar	2011-2012	348.42	348.42	Export Commissioner stated that the project is likely to be completed in December, 2013
7	Setting up International Fair & Exhibition Ground at Hapania	2011-2012	3,861.00	3,861.00	Export Commissioner stated that the project is likely to be completed within 2 years

- Export Commissioner, Assam, suggested developing a Plastic Park in Assam at an estimated cost of Rs. 200 crores. He was informed that under ASIDE scheme, there is cap of Rs. 15 Crores only. Secondly, he also pointed out that Bangladesh is not doing its part of infrastructure development work like LCS and Bridge. JS (JKD) observed that JS (AM) in DoC can be requested to take up the matter with Bangladesh, provided the EC, Assam sends a detailed note to the DoC at an early date.
- The meeting ended with a vote of thanks to the Chair.

Annex.-I

List of Participants for the Empowered Committee Meeting of ASIDE held on 24/01/2013 at 11.00 A.M. under the Chairmanship of Sh. J.K. Dadoo, Joint Secretary in Guwahati, Assam.

Sr. No.	Name of the participants	Designation/Organization
1.	Sh. J.K. Dadoo	Joint Secretary
2.	Sh. R.T. Jindal	Principal Secretary, Government of Assam
3.	Sh. Anurag Prasad	Director
4.	Sh. R. Prasad, IAS	Export Commissioner, Government of Assam
5.	Sh. Pravin Agarwal	Special Secretary, Government of Tripura
6.	Smt. L. Kharkongor, IAS	Commissioner & Secretary (C&I), Government of Meghalaya
7.	Sh. W. Warshong	Assistant Director, (C&I), Government of Meghalaya
8.	Sh. S. Bhattacharya	Managing Director, NERAMAC, Assam
9.	Sh. Petnodip Dutta	Consultant, NEITCO Ltd.
10.	Sh. Prasanta Goswami	Member of Faculty, Indian Institute of Entrepreneurs (IIE), Assam
11.	Sh. Shamshere Singh	Managing Director, ASIDC Ltd., Assam
12.	Sh. Bipul Das	Joint Director, C & I, Government of Assam
13.	Sh. D.K. Barua	GM (T), ASIDC Ltd., Assam
14.	Sh. G. Bhattacharya	GM, AIDC, Assam
15.	Sh. P.K. Saikia	Additional Director, Government of Assam
16.	Sh. T.K. Sarma	Sr. Marketing Manager, NEHDC Ltd., Assam
17.	Dr. Minakshi Devi	Asstt. Director, C & I, Government of Assam
18.	Sh.B. John Tlangtinkhuma	Director, C & I, Government of Manipur
19.	Sh. Shantakumar Singh	OSD, C & I, Government of Manipur
20.	Sh. D.C. Lalzilima	Export Commissioner, Government of Mizoram
21.	Sh. Lalbcakzila Ainech	Promotion Officer (Ind), Government of Mizoram
22.	Ms. Debdatta Nandwani	Deputy Director, FIEO, Calcutta
23.	Sh. S. Modi	Deputy Director, Department of Trade & Commerce, Government of Arunachal Pradesh
24.	Sh. Gautam Chintey	Advisor, NEC, Shillong
25.	Sh. S.R. Payeng	Deputy Director, MSME Dev. Institute, Assam
26.	Sh. D.D. Gajbhiye	Deputy Director (Met), MSME Dev. Institute, Assam
27.	Sh. B.K. Baruah	Asstt. General Manager, APEDA
28.	Sh. Ram Lakhani	Under Secretary, DoC